Grantee: State of Alabama
Grant: B-06-DG-01-0001
January 1, 2014 thru March 31, 2014 Performance Report
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Grant Number: Obligation Date: Award Date:

B-06-DG-01-0001 05/24/2006 04/28/2006

Grantee Name: Contract End Date: Review by HUD:

State of Alabama Submitted - Await for Review
LOCCS Authorized Amount: Grant Status: QPR Contact:
$74,388,000.00 Active Al Jones

Estimated PI/RL Funds:
$0.00

Total Budget:
$74,388,000.00

Disasters:

Declaration Number
FEMA-DR-1605-AL

Narratives

Disaster Damage:

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama. Most of the State's damage
was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A summary of housing damage completed by the American Red
Cross and the National Association of Homebuilders indicates that Alabama suffered damage to 1,674 single family housing units. Of this
total, 966 received major damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer, water, roads, drainage and
other infrastructure were reported throughout southwest Alabama with an estimated repair/replacemnt cost in the several hundred million
dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communties in southwest Alabama received
housing and/or infrastructure damage that will strain their budgets to the limit or require substantial outside assistance to complete. As
mentioned above all categories of infrastructure received damage to some degree along with hundreds of homes damaged or destroyed
leaving grant assistance as the only option for complete recovery.

Public Comment:

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $74,388,000.00

Total Budget $0.00 $74,388,000.00

Total Obligated $0.00 $74,388,000.00

Total Funds Drawdown $0.00 $74,388,000.00
Program Funds Drawdown $0.00 $74,388,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $74,388,000.00

Match Contributed $0.00 $2,338,360.97
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

All activities completed and closed.

Project Summary
Project #, Project Title

Required

$0.00
$11,158,200.00
$14,877,600.00
$3,719,400.00

This Report Period

Program Funds

Drawdown
0099, Administrative Costs $0.00
0101, Method of Distribtn Hsng $0.00
0102, Method of Distbtn NonHsng $0.00
9999, Restricted Balance $0.00
BCKT, Bucket Project $0.00

To Date

Project Funds
Budgeted

$2,665,400.00
$23,597,896.73
$48,124,703.27
$0.00

$0.00

To Date
86.53%
86.53%

$2,338,360.97

$0.00
$2,665,400.00
$2,665,400.00

Program Funds
Drawdown

$2,665,400.00
$23,597,896.73
$48,124,703.27
$0.00

$0.00

Community Development Systems
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Activities

Grantee Activity Number: kt-06-002-se
Activity Title: kt-06-002-se

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Mobile

Match Contributed

Activity Description:

Sewer rehabilitation.

Location Description:
Mobile, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0

Activity Status:
Completed
Project Title:

Method of Distbtn NonHsng
Projected End Date:

12/31/2009

Completed Activity Actual End Date:
03/01/2011

Responsible Organization:

Mobile

Jan 1 thru Mar 31, 2014 To Date

N/A $4,970,000.00
$0.00 $4,970,000.00
$0.00 $4,970,000.00
$0.00 $4,970,000.00
$0.00 $4,970,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,970,000.00
$0.00 $4,970,000.00
$0.00 $1,411,785.00

Cumulative Actual Total / Expected
Total
1/1

0/0
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
2382 549 3278 89.41
County State Zip Status / Accept
Alabama - Not Validated / N
Amount

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of other non-residential structures

Project Number:
0102

Projected Start Date:
09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Mobile

Match Contributed

Activity Description:

Construction of homeless shelter.

Location Description:
Mobile, AL

Activity Progress Narrative:

Activity completed and closed.

kt-06-003-hs
kt-06-003-hs

Accomplishments Performance Measures

# of buildings (non-residential)
# of Businesses

# of Non-business Organizations

This Report Period
Total

0
0
0

Activity Status:
Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

03/31/2008

Completed Activity Actual End Date:
03/01/2011

Responsible Organization:

Mobile

Jan 1 thru Mar 31, 2014 To Date
N/A $890,268.00
$0.00 $890,268.00
$0.00 $890,268.00
$0.00 $890,268.00
$0.00 $890,268.00
$0.00 $0.00

$0.00 $0.00

$0.00 $890,268.00
$0.00 $890,268.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

220 24 244 100.00
County State Zip Status / Accept
Alabama - Not Validated / N

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: kt-06-004-wa
Activity Title: kt-06-004-wa

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Baldwin County

Match Contributed
Activity Description:

waterline construction

Location Description:
Baldwin County, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0

Activity Status:

Completed
Project Title:

Method of Distbtn NonHsng
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

10/18/2010

Responsible Organization:

Baldwin County

Jan 1 thru Mar 31, 2014 To Date

N/A $4,200,000.00
$0.00 $4,200,000.00
$0.00 $4,200,000.00
$0.00 $4,200,000.00
$0.00 $4,200,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,200,000.00
$0.00 $4,200,000.00
$0.00 $500,000.00

Cumulative Actual Total / Expected
Total
2/2

306240/306240
58/58

Community Development Systems
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

364 277 821 78.08
County State Zip Status / Accept
Alabama - Not Validated / N

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

0102

Projected Start Date:
09/30/2006

Benefit Type:
Direct Benefit (Households)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

Clearance and demolition.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Activity completed and closed.

kt-06-005-dc
kt-06-005-dc

Accomplishments Performance Measures
This Report Period

# of Properties

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

Total
0

0
0
0
0
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Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng

Projected End Date:

11/01/2011

Completed Activity Actual End Date:
09/26/2013

Responsible Organization:

Bayou La Batre

Jan 1 thru Mar 31, 2014 To Date

N/A $1,503,359.20
$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $0.00

$0.00 $0.00

$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/250

0/20
0/0
0/0
0/0

Community Development Systems
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/230

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/320 0/182 0/843 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-005-hi
kt-06-005-hi

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

Benefit Type:
Direct Benefit (Households)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bayou La Batre

Match Contributed

Activity Description:

Housing Assistance

Location Description:

City of Bayou La Batre

Activity Progress Narrative:

Completed and closed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Completed

Project Title:

Method of Distribtn Hsng

Projected End Date:

11/01/2011

Completed Activity Actual End Date:
09/26/2013

Responsible Organization:

City of Bayou La Batre

Jan 1 thru Mar 31, 2014 To Date

N/A $2,812,907.75
$0.00 $2,812,907.75
$0.00 $2,812,907.75
$0.00 $2,812,907.75
$0.00 $2,812,907.75
$0.00 $0.00

$0.00 $0.00

$0.00 $2,812,907.75
$0.00 $2,812,907.75
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/100

Cumulative Actual Total / Expected
Total
100/100

100/100

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/100 0
0/0 0/0 0/100 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-005-ho
kt-06-005-ho

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

Housing Assistance

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Completed
Project Title:

Method of Distribtn Hsng
Projected End Date:

11/01/2011

Completed Activity Actual End Date:

09/26/2013

Responsible Organization:

Bayou La Batre

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$7,539,025.41
$7,539,025.41

$7,539,025.41
$7,539,025.41

$7,539,025.41
$0.00

$0.00
$7,539,025.41
$7,539,025.41

$0.00

Cumulative Actual Total / Expected
Total
55/55

Cumulative Actual Total / Expected
Total
55/55

55/55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Created 0 0

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
46/46 9/9 55/55 100.00
46/46 9/9 55/55 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

Replace sewer plant and pump station, rehab sewer lines.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

kt-06-005-se
kt-06-005-se

This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0
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Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng

Projected End Date:

11/01/2011

Completed Activity Actual End Date:
09/26/2013

Responsible Organization:

Bayou La Batre

Jan 1 thru Mar 31, 2014 To Date

N/A $24,669,688.18
$0.00 $24,669,688.18
$0.00 $24,669,688.18
$0.00 $24,669,688.18
$0.00 $24,669,688.18
$0.00 $0.00

$0.00 $0.00

$0.00 $24,669,688.18
$0.00 $24,669,688.18
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/3

0/2112000
0/40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 921 598 2310 65.76
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

kt-06-005-wa
kt-06-005-wa

Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng

Projected End Date:

11/01/2011

Completed Activity Actual End Date:
09/26/2013

Responsible Organization:

Bayou La Batre

Jan 1 thru Mar 31, 2014 To Date

N/A $2,218,883.46
$0.00 $2,218,883.46
$0.00 $2,218,883.46
$0.00 $2,218,883.46
$0.00 $2,218,883.46
$0.00 $0.00

$0.00 $0.00

$0.00 $2,218,883.46
$0.00 $2,218,883.46
$0.00 $0.00

Replace water tank, repair water tank, replace water meters, provide interconnection to neighboring water system.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0
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Cumulative Actual Total / Expected
Total
0/2

0/9500
0/2
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 921 598 2310 65.76
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0102

Projected Start Date:
09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Urgent Need

Overall

kt-06-006-se
kt-06-006-se

Activity Status:
Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Chickasaw

Match Contributed

Activity Description:

Dredge sewer lagoon and replace 2 pump stations.

Location Description:
Chickasaw, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0

20

12/31/2010

Completed Activity Actual End Date:
12/21/2009

Responsible Organization:

Chickasaw

Jan 1 thru Mar 31, 2014 To Date

N/A $1,844,000.00
$0.00 $1,844,000.00
$0.00 $1,844,000.00
$0.00 $1,844,000.00
$0.00 $1,844,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,844,000.00
$0.00 $1,844,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/4

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
1806 1340 6298 49.95
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0102

Projected Start Date:
09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:

kt-06-008-se
kt-06-008-se

Activity Status:
Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Grove Hill

Match Contributed

Activity Description:

Sewer repairs.

Location Description:
Grove Hill, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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12/31/2010

Completed Activity Actual End Date:
03/14/2009

Responsible Organization:

Grove Hill

Jan 1 thru Mar 31, 2014 To Date
N/A $381,000.00
$0.00 $381,000.00
$0.00 $381,000.00
$0.00 $381,000.00
$0.00 $381,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $381,000.00
$0.00 $381,000.00
$0.00 $25,000.00

Cumulative Actual Total / Expected
Total
1/1

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
60 28 95 92.63
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number: kt-06-009-wa
Activity Title: kt-06-009-wa

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mount Vernon

Match Contributed

Activity Description:

Water line repairs.

Location Description:

Mount Vernon, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

05/08/2009

Responsible Organization:

Mount Vernon

Jan 1 thru Mar 31, 2014 To Date
N/A $680,000.00
$0.00 $680,000.00
$0.00 $680,000.00
$0.00 $680,000.00
$0.00 $680,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $680,000.00
$0.00 $680,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
248 140 757 51.25
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0102

Projected Start Date:
09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:

kt-06-010-se
kt-06-010-se

Activity Status:
Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Saraland

Match Contributed

Activity Description:

Sewer rehabilitation.

Location Description:
Saraland, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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12/31/2010

Completed Activity Actual End Date:
10/11/2011

Responsible Organization:

Saraland

Jan 1 thru Mar 31, 2014 To Date

N/A $1,899,000.00
$0.00 $1,899,000.00
$0.00 $1,899,000.00
$0.00 $1,899,000.00
$0.00 $1,899,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,899,000.00
$0.00 $1,899,000.00
$0.00 $211,000.00

Cumulative Actual Total / Expected
Total
1/1

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
115 225 531 64.03
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-011-ho
kt-06-011-ho

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Washington County

Match Contributed

Activity Description:

Housing assistance.

Location Description:

Washington County, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Completed

Project Title:

Method of Distribtn Hsng

Projected End Date:

12/31/2010

Completed Activity Actual End Date:
05/17/2011

Responsible Organization:
Washington County

Jan 1 thru Mar 31, 2014 To Date

N/A $1,005,532.00
$0.00 $1,005,532.00
$0.00 $1,005,532.00
$0.00 $1,005,532.00
$0.00 $1,005,532.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,005,532.00
$0.00 $1,005,532.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
18/100

Cumulative Actual Total / Expected
Total
18/100

18/100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
18/100 0/0 18/100 100.00
18/100 0/0 18/100 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Washington County
Match Contributed

Activity Description:

Street reconstruction.

Location Description:

Washington County, AL

Activity Progress Narrative:

Activity completed and closed.

kt-06-011-st
kt-06-011-st

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period
Total
0

0
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Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng

Projected End Date:

12/31/2010

Completed Activity Actual End Date:
05/17/2011

Responsible Organization:
Washington County

Jan 1 thru Mar 31, 2014 To Date

N/A $1,663,463.00
$0.00 $1,663,463.00
$0.00 $1,663,463.00
$0.00 $1,663,463.00
$0.00 $1,663,463.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,663,463.00
$0.00 $1,663,463.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
27700/27700

5/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
113 11 130 95.38
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0102

Projected Start Date:
09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

kt-06-011-wa
kt-06-011-wa

Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng

Projected End Date:

12/31/2010

Completed Activity Actual End Date:
05/17/2011

Responsible Organization:
Washington County

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Washington County

Match Contributed

Activity Description:

Water line construction.

Location Description:

Washington County, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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Jan 1 thru Mar 31, 2014 To Date
N/A $346,885.00
$0.00 $346,885.00
$0.00 $346,885.00
$0.00 $346,885.00
$0.00 $346,885.00
$0.00 $0.00

$0.00 $0.00

$0.00 $346,885.00
$0.00 $346,885.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
25 0 35 71.43
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

0102

Projected Start Date:
09/30/2006

Benefit Type:

Area Benefit (Survey)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Prichard

Match Contributed

Activity Description:

kt-06-012-dc
kt-06-012-dc

Activity Status:
Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

08/31/2008

Completed Activity Actual End Date:
08/03/2011

Responsible Organization:

Prichard

Jan 1 thru Mar 31, 2014 To Date
N/A $361,000.00
$0.00 $361,000.00
$0.00 $361,000.00
$0.00 $361,000.00
$0.00 $361,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $361,000.00
$0.00 $361,000.00
$0.00 $0.00

Clearance and demolition of vacant dilapidated housing units that received hurricane damage during Katrina.

Location Description:
Prichard, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
# of Businesses 0
# of Non-business Organizations 0

Cumulative Actual Total / Expected
Total
469/469

0/0
0/0
0/0
0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 469/469

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Households 0 0 0 0
# of Persons 13697 5274 28903 65.64
Activity Locations
Address City County State Zip Status / Accept
Alabama - Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0102

Projected Start Date:
09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:

kt-06-012-dr
kt-06-012-dr

Activity Status:
Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Prichard

Match Contributed

Activity Description:

Location Description:
Prichard, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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08/31/2008

Completed Activity Actual End Date:
08/03/2011

Responsible Organization:

Prichard

Jan 1 thru Mar 31, 2014 To Date
N/A $639,000.00
$0.00 $639,000.00
$0.00 $639,000.00
$0.00 $639,000.00
$0.00 $639,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $639,000.00
$0.00 $639,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
13697 5274 28903 65.64
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number: kt-06-014-se
Activity Title: kt-06-014-se

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Robertsdale

Match Contributed

Activity Description:

Sewer repair.

Location Description:
Robertsdale, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

05/15/2008

Completed Activity Actual End Date:
12/29/2010

Responsible Organization:

Robertsdale

Jan 1 thru Mar 31, 2014 To Date
N/A $632,100.00
$0.00 $632,100.00
$0.00 $632,100.00
$0.00 $632,100.00
$0.00 $632,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $632,100.00
$0.00 $632,100.00
$0.00 $50,000.00

Cumulative Actual Total / Expected
Total
1/1

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
1302 605 3782 50.42
County State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Silverhill

Match Contributed

Activity Description:

Construction of replacement water well.

Location Description:
Silverhill, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0
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kt-06-016-wa
kt-06-016-wa

Activity Status:
Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

08/15/2007

Completed Activity Actual End Date:
08/18/2008

Responsible Organization:

Silverhill

Jan 1 thru Mar 31, 2014 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0
0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

89 104 616 31.33
County State Zip Status / Accept
Alabama - Not Validated / N

Amount
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Grantee Activity Number: kt-06-018-cc
Activity Title: kt-06-018-cc

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mobile County
Match Contributed

Activity Description:

Reconstruction of community center.

Location Description:
Mobile County, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

12/31/2007

Completed Activity Actual End Date:

05/10/2012

Responsible Organization:

Mobile County

Jan 1 thru Mar 31, 2014 To Date
N/A $870,676.56
$0.00 $870,676.56
$0.00 $870,676.56
$0.00 $870,676.56
$0.00 $870,676.56
$0.00 $0.00

$0.00 $0.00

$0.00 $870,676.56
$0.00 $870,676.56
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 295 218 604 84.93
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Debris removal

Project Number:
0102

Projected Start Date:
09/30/2006

Benefit Type:
Area Benefit (Census)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mobile County
Match Contributed

Activity Description:

Debris cleanup.

Location Description:
Mobile County, AL

Activity Progress Narrative:

Activity completed and closed.

kt-06-018-dc
kt-06-018-dc

Accomplishments Performance Measures

# of Properties

# of Businesses

This Report Period
Total
0

0

a4

Activity Status:

Completed

Project Title:

Method of Distbtn NonHsng
Projected End Date:

12/31/2007

Completed Activity Actual End Date:

05/10/2012

Responsible Organization:

Mobile County

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$55,379.87
$55,379.87

$55,379.87
$55,379.87

$55,379.87
$0.00

$0.00
$55,379.87
$55,379.87

$0.00

Cumulative Actual Total / Expected
Total
0/0

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod
0 0
106288 63817
County State
Alabama

Total Low/Mod%

0 0
389428 43.68
Zip Status / Accept

- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-018-hi
kt-06-018-hi

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

Benefit Type:
Direct Benefit (Households)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mobile County Commission

Match Contributed

Activity Description:

Housing Assistance

Location Description:

Mobile County

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Completed

Project Title:

Method of Distribtn Hsng

Projected End Date:

12/31/2009

Completed Activity Actual End Date:
05/10/2012

Responsible Organization:

Mobile County Commission

Jan 1 thru Mar 31, 2014 To Date

N/A $1,469,955.00
$0.00 $1,469,955.00
$0.00 $1,469,955.00
$0.00 $1,469,955.00
$0.00 $1,469,955.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,469,955.00
$0.00 $1,469,955.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
26/26

Cumulative Actual Total / Expected
Total
26/26

26/26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 26/26 0.00
0/0 0/0 26/26 0.00

Amount

a7
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Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-018-ho
kt-06-018-ho

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mobile County
Match Contributed

Activity Description:

Housing assistance.

Location Description:
Mobile County, AL

Activity Progress Narrative:

Activity completed and closed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Completed

Project Title:

Method of Distribtn Hsng
Projected End Date:

12/31/2009

Completed Activity Actual End Date:

05/10/2012

Responsible Organization:

Mobile County

Jan 1 thru Mar 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$10,770,476.57
$10,770,476.57

$10,770,476.57
$10,770,476.57

$10,770,476.57
$0.00

$0.00
$10,770,476.57
$10,770,476.57

$140,575.97

Cumulative Actual Total / Expected
Total
155/155

Cumulative Actual Total / Expected
Total
155/155

155/155

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
94/94 61/61 155/155 100.00
94/94 61/61 155/155 100.00

Amount
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Grantee Activity Number: kt-06-state admin

Activity Title: kt-06-state admin

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administrative Costs

Projected Start Date: Projected End Date:

06/01/2006 09/30/2013

Benefit Type: Completed Activity Actual End Date:

N/A 09/30/2013

National Objective: Responsible Organization:

N/A State of Alabama

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $2,665,400.00

Total Budget $0.00 $2,665,400.00

Total Obligated $0.00 $2,665,400.00

Total Funds Drawdown $0.00 $2,665,400.00
Program Funds Drawdown $0.00 $2,665,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,665,400.00

State of Alabama $0.00 $2,665,400.00
Match Contributed $0.00 $0.00

Activity Description:

State Administration

Location Description:

Alabama

Activity Progress Narrative:

Completed and closed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 0
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 6
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 0
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